
HKCRA Extension Project Reopening Arrangements 



Project Progress to Date:
• In General Terms:

• The extension project is in its final phase & remains on course to fully reopen in Mid 
May 23.

• STRC soft opening/trial operation in 16th April Onwards – (Limited Access)

• Hard Launch – Monday 15th May 2023 (Full Access) – Clubs Rep to be invited.

• Big Rowing Day – End of May /Early June (Weekend) 



Returning Arrangements - Boat Movements –

• Returning to Sha Tin Centre Begins – 16th April 23 - onwards
• Returning to Sha Tin Centre Completes – 7th May 2023 

• Boat Swap – by reservation (email) facilitiesmgt@rowing.org.hk

• Targeting Weekends for movements 

• Clubs to arrange movement between Clubs. HKCRA will assist.

• Clubs to provide manpower – HKCRA will assist  

• Clubs to return to their original racking space 

mailto:facilitiesmgt@rowing.org.hk


Soft Launch – JCSTRC 

From 16th April 2023

• Limited Access – Boat House 1 & 2 / 1st Floor Changing Room Facilities / 2/F HKCRA Office / 
2/F Restrooms / Lift Access / Indoor Rowing Training 

• Usage by reservation (email) facilitiesmgt@rowing.org.hk

• Boat Launch from JCSTRC – progressive pattern pending on boat movements

• YDP programme to made gradual return

mailto:facilitiesmgt@rowing.org.hk


Storage Arrangements– JCSTRC & SMRC 

• Storage lockers to be provided at both Centre

• Lockers Will be assigned base on clubs base location + 1st Come 1st Serve

• Locker Fees – To be Announced.

1000x450x1980H – JCSTRC 
Locker Spec

Clubs Storage Room 2Clubs Storage Room 1



Photos Updates:

Clubs Storage Room 1

Clubs Storage Room 2

Clubs Resting Area 



Photos Updates:

Ergo Room 

Ergo Room     



Photos Updates:

Gym Room      Gym Room      



Photos Updates:

Multi Function Room      Multi Function Room      



Photos Updates:

Male Restroom Male Restroom



Photos Updates:

Male Shower Facilities Male Shower Facilities 



Photos Updates:

Female Showers Facilities Female Showers Facilities



Photos Updates:

Female Showers Facilities Female Showers Facilities



Photos Updates:

Race Operations Room  



Photos Updates:

Roof Top Roof Top 



Photos Updates:

Boat House – Bay 1  Boat House – Bay 2  



Questions Welcome
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